Making it work: planning and executing a successful LIS installation.
This article relates how to plan and execute a successful laboratory information system (LIS) installation for those installing a first LIS, converting to a new LIS, or upgrading the current LIS. It covers the planning process, schedule adherence, vendor relationships, project team management, and system readiness, as well as post-installation issues.